
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail' 
July 9,2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 us EPA RECORDS CENTER REGION 5

553347Re: Monthly Progress Report for June 2018
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet 
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the 
Respondents to fulfill the requirements of the AOC during the June 2018 reporting period.

1. Activities Completed During This Reporting Period

A. On June 8, 2018, the Respondents submitted the May 2018 monthly progress 
report to USEPA with copies to the Illinois Environmental Protection Agency 
(lEPA).

B. On June 13, 2018, representatives of the Respondents met by conference call 
with USEPA and lEPA to discuss the comments received May 17, 2018 on the 
OU2 Groundwater Assessment Technical Memorandum dated July 24, 2017.

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
June 2018 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the June 2018 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents plan to follow up the June 13,2018 conference call to address 
remaining technical issues and define the path forward for completing the RI 
and risk assessments.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis U.S., Inc. (Arcadis) has completed the 
RI Site characterization studies as defined in the RI/FS Work Plan, as well as 
ancillary Site investigation activities (e.g., seep inspection, light non-aqueous 
phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending the agreement on next steps (see Item 4.A. above), the Respondents 
will work with USEPA to update the schedule for completing the RI and risk 
assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me.

RespectfullysiAmitted,

Lqd M. Brausch 
Project Coordinator

LMB:

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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